

Housing and Building Research Institute

120/3, Darus -Salam, Mirpur, Dhaka-1216

Procurement Plan

SIN O.	PACKAG E NO.	Description of work	Quantity	Procurement method	Approval authority	Source of Funds	Estid Cost (Lac Tk.)	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
01	01	Purchasing sludge ETP	01	RFQ	HBRI	Research Budget	2.00	Oct-2022	Nov-2022	Dec-2023
02	02	Purchasing Cement, Fine sand, Coarse sand.	02	RFQ	HBRI	Rev	4.50	Oct-2022	Nov-2022	Dec-2022
03	03	Purchasing chemical	01	RFQ	HBRI	Rev	1.25	Oct-2022	Nov-2022	Feb-2023
04	05	BOD and COD apparatus	02	RFQ	HBRI	Rev	5.0	Dec-2022	Jan-2023	Feb-2023

Handwritten signature
28.08.22

(স্বাক্ষরিত সাক্ষরিত)
পরিচালক (প্রকৌশল)
মহাপুরুল আল-সলাম (হাউসিং গবেষণা ইনস্টিটিউট)
পোস্টবক্স নং ১২০/৩, মিরপুর-১২১৬, ঢাকা-১২১৬