



Housing and Building Research Institute
120/3, Darus-Salam, Mirpur, Dhaka-1216

Procurement plan

Sl No	Package No	Description Of Work	Unit	Quantity	Procurement Method	Approval Authority	Source of Funds	Estd Cost (Lac Tk)	Indicative Dates			Remarks
									Invitation for Tender	Signing of Contract	Completion of Contract	
01	01	Supply and installation Distilled water plant at PTR Laboratory.	set	01	RFQ/OTM	HBRI	Research Budget	4,42000.00	Oct-2022	Nov-2022	Dec-2022	
02	02	Supply salinity tester at PTR Laboratory	set	01	RFQ	HBRI	Research Budget	55,250.00	Oct-2022	Nov-2022	Dec-2022	
03	03	Supply and installation TMT Bar cutting machine at PTR laboratory	set	01	RFQ/OTM	HBRI	Research Budget	3,86,750 .00	Nov-2022	Dec-2022	Jan-2023	
04	04	Supply 'pH meter at PTR laboratory	set	01	RFQ	HBRI	Research Budget	22,100.00	Nov-2022	Dec-2022	Jan-2023	


21.07.22
মোছাব্বির বিলি সুলতানা
রিসার্চ অফিসার (অসহায়)
হাউজিং এন্ড বিল্ডিং রিসার্চ ইনস্টিটিউট
গৃহায়ন ও গণপূর্ত মন্ত্রণালয়
দারুস-সালাম, মিরপুর, ঢাকা।


21.07.2022
মোঃ ওহাব আলী
রিসার্চ অফিসার
হাউজিং এন্ড বিল্ডিং রিসার্চ ইনস্টিটিউট
গৃহায়ন ও গণপূর্ত মন্ত্রণালয়
দারুস-সালাম, মিরপুর, ঢাকা।